

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Medium Irrigation – Musurumilli Reservoir Project Canal – Investigation, Design, Soil exploration, Estimation and excavation of Main canal about 35 Kms length and its distributary system including all CM & CD works, improvement to Elugubanti Dukudu Vagu and construction of tunnel cut & cover in deep cut adjacent to tunnel on either side to provide irrigation facilities to an extent of 9164 Ha (22646 acs) and drinking water facilities to 23 villages enroute the canal for Musurumilli reservoir scheme across Seethapalli Vagu near Musurumilli (V) Rampachodavaram (M), East Godavari District – Certain deviations from original Estimates, outside the scope of agreement – Sanction of Additional Item – Orders – Issued.

IRRIGATION AND COMMAND AREA DEVELOPMENT (MED.IRR.I) DEPARTMENT

G.O.Rt.No. 305

Dated:18-3-2010
Read the following:-

- 1.From the CE, ISPP, Dowlaiswaram letter No.CE/ISP/OT2/AE2/2796/MRS/claims, dt:27.2.2009.
2. Govt Memo.No.4463/Med.Irr.I(1)/09-1, dt:3.3.09
3. From the CE, ISPP, Dowlaiswaram letter No.CE/ISP/OT2/AE2/2796/MRS/claims, dt:22.3.09.
4. Govt Memo.No.4463/Med.Irr.I(1)/09-2, dt:16.5.2009
- 5.From the CE, ISPP, Dowlaiswaram letter No.CE/ISPP/DCE.2/OT2/AE2/2796/MRS(Canals)/claims, dt:17.2.2010.
6. Minutes of State Level Standing Committee meeting held on 27.10.09.

.....

ORDER:-

In the circumstances reported by the Chief Engineer, Indirasagar Polavaram Project, Dowlaiswaram in the references read above, Government after careful examination of the matter keeping in view of the recommendations of State Level Standing Committee hereby sanction the cost of additional item of excavation of main canal and structures instead of utilizing the Elugubanti Dukudu Vagu between KM 7.7. to 10.117 which is arrived as Rs.291.58 Lakhs (Rs.385.84 Lakhs – Rs.94.26 lakhs) based on SSR 2007 – 08 duly applying tender discount of 25.5912% to avoid operational and maintenance problems. Further he is also directed that the expenditure on the above additional work has to be debited to the Head of Account to the original work was sanctioned.

2. The Chief Engineer, Indirasagar Polavaram Project, Dowlaiswaram is requested to take further necessary action in the matter.

Contd...2...

:::2:::

3. This order issues with the concurrence of Finance (Expr.PW1) Department vide their U.O.No.1539-A/196/Expr.PW1/10, dt:16.3.2010

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.K.JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer, Indirasagar Polavaram Project, Dowlaiswaram

Copy to:-

The Superintending Engineer, ISLMC Circle, TUNI.

The Accountant General, Andhra Pradesh, Hyderabad.

The Finance (Exp.PW.1) Department.

The P.S. to Minister (M & MI)

The P.S. to Prl. Secretary to Government, I&CAD Dept.

//FORWARDED:: BY ORDER//

SECTION OFFICER